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PROGRESS REPORT NO. 83 

TO: Dr. Laura Buelow – U.S. Environmental Protection Agency (EPA) - via Email 
Matt Wilkening – U.S. Environmental Protection Agency (EPA) - via Email 

FROM: Marko Adzic – Teck American Incorporated (TAI) 

DATE: June 9, 2013 FILE NO: 01-773180-000 

RE: Upper Columbia River (UCR) Remedial Investigation/Feasibility Study 
(RI/FS) - Progress Report No. 83 Month Ending May 2013 

Pursuant to Paragraph 39 of the June 2, 2006 Settlement Agreement (Agreement), the 
following is intended to provide a summary of activities completed during the past month 
in compliance with the aforementioned Agreement. It is also intended to provide a brief 
summary of pending and on-going activities. 

At the time of writing, applications/requests for permits and/or permission to conduct 
sediment sampling activities as outlined within the EPA-approved Quality Assurance 
Project Plan (QAPP) for the Phase 2 Sediment Study have been submitted to the Spokane 
Tribe of Indians, the Government of Canada, and the U.S. Department of the Interior 
National Park Service. Prior to submitting a permit request to complete sediment 
sampling activities on lands/waters owned and managed by the Confederated Tribes of 
the Colville Reservation details regarding enhanced oversight and split samples require 
further clarification. Consistent with the Agreement, TAI will submit the necessary 
permit application to complete the work on lands/waters owned and managed by the 
Confederated Tribes of the Colville Reservation no later than the 17th of June. 

The draft final surface water data summary report was revised and made available via for 
review and approval on May 30, 2013. As with all technical deliverables the document 
was also made available via the secure domain of the project website. TAI continues to 
evaluate elements of EPA’s soil level of effort paper in the preparation of a draft soils 
QAPP. Consistent with recent discussions, TAI is working towards submitting a draft 
soils QAPP this year with the primary goal of completing this draft deliverable prior to 
2013 Phase 2 sediment sampling activities. 

Should you have any questions or require any additional information, please do not 
hesitate to contact me at 509-623-4585. 

Teck 


